



**SCHEDULE**

No.	Activity	2018	2019	2020	2021
1	Submitting of the 5 applications for the implementation permit	■			
2	Issuing the 5 decisions on the implementation permit		■		
3	Final decision		■		
4	Drawing-up of surveys		■		
5	Compensation disbursement			■	
6	In the event of the lack of owner's consent – submitting the case to the Voivode			■	
7	Issuing a compensation decision by the Voivode			■	
8	Disbursement of compensation determined by the Voivode			■	
9	In the event of disbursement impossibility – directing the funds to the court depos			■	
10	Commencement of construction works			■	
11	Works Contract realization			■	■

- planned dates
- dates according to the actual performance